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CONTRACT NO. 64897
SEQUENCE_OF CONSTRUCTION

PRE-STAGE 1

1. REMOVE EXISTING BITUMINOUS SHOULDER IN THE AREA OF TEMPORARY
WIDENING. CONSTRUCT WIDENING AND TEMPORARY PIPE CULVERT EXTENSION
ON THE WEST SIDE OF US 52/IL 64 AS SHOWN. TRAFFIC CONTROL AND PROTECTION
SHALL BE IN ACCORDANCE WITH STANDARD 701326.
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1. PROVIDE ONE-WAY TRAFFIC ARCUND WORK AREA ON THE EXISTING SOUTHBOUND
LANE AND THE WIDENING CONSTRUCTED IN PRE-STAGE 1. TRAFFIC CONTROL AND
PROTECTION SHALL BE IN ACCORDANCE WITH STANDARD 701201

= _ ; == - 2. CONSTRUCT THE EASTERN 42’ OF THE PROPOSED 48" CULVERT. PATCH THE
\[ ‘‘‘‘‘ _ — CULVERT TRENCH. SEE NOTE BELOW.

STAGE 1

8 STAGE 2
SETma o 1. PROVIDE ONE-WAY TRAFFIC ON THE EXISTING NORTHBOUND LANE AND BITUMINOUS
T S SHOULDER. TRAFFIC CONTROL AND PROTECTION SHALL BE IN ACCORDANCE WITH
——IZE==a ° STANDARD' 701201
SSESEs= - EXIST GE 2. CONSTRUCT THE WESTERN 54‘ OF THE PROPOSED 48" CULVERT. PATCH THE
= = OF PAVEMENT CULVERT TRENCH. SEE NOTE BELOW.
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HALF OF EXISTING 4'x6’ RCBC AT STA 1441+74. SEE SPECIAL PROVISIONS.

EXISTING BITUMINOUS
SHOULDER STAGE 3

1. FILL EASTERN HALF OF EXISTING 4'x6’ RCBC AT STA 1441+74. SEE SPECIAL
EXISTING EARTH SHOULDER PROVISIONS. TRAFFIC CONTROL AND PROTECTION SHALL BE IN ACCORDANCE
WITH STANDARD 701201.

! PIPE_CULVERTS, CLASS D, TYPE 2 2. PATCH CULVERT TRENCHES RESULTING FROM CULVERT CONSTRUCTION AND
; (TEMPORARY) 427 x 167 CULVERT FILLING INCLUDING PORTION OF BITUMINOUS BASE COURSE WIDENING

WHICH WILL BE PART OF ULTIMATE PAVEMENT. TRAFFIC CONTROL AND
% SB TING ¢ Nggﬁﬁ__u%ﬁﬂégggmou S| PROTECTION SHALL BE IN ACCORDANCE WITH STANDARD 701201.
7

3. REMOVE WIDENING ON WEST SIDE BEYOND ULTIMATE PAVEMENT WIDENING
WHICH WAS CONSTRUCTED IN STAGE 1. TRAFFIC CONTROL AND PROTECTION
SHALL BE IN ACCORDANCE WITH STANDARD 701326.

STAGE 1 4. CONSTRUCT GRATED END SECTION AND DROP BOX AT ENDS OF CULVERT.
NOTE: AT THE END OF EACH WORKDAY, FAP 17 SHALL BE PATCHED AND OPENED
20/ 0 20’ 40 60’ 80’ 100’ TO TWO-WAY TWO-LANE TRAFFIC. IN THE EVENT THE CLASS D PATCHES
— CAN‘T BE PLACED AT THE END OF THE WORK DAY, TEMPORARY PAVEMENT
SCALE IN FEET PATCH SHALL BE PLACED UNTIL SUCH TIME THE CLASS D PATCHING CAN

BE CONSTRUCTED.
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